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EXECUTIVE SUMMARY 
Passed by the voters in November 2004, the Traffc Relief Act for Sonoma County (Measure M) 

continues to deliver multi-modal transportation improvements throughout the county. The Act 

provides for a 1⁄4 cent sales tax to be used to maintain local streets, fx potholes, accelerate the 

widening of Highway 101 for High Occupancy Vehicle (HOV) lanes, improve local street operations, 

restore and enhance transit services, support the development of passenger rail service, and build 

safe bicycle and pedestrian routes. The funds are dedicated towards the specifc programs and 

projects identifed in the Expenditure Plan. 

The impact of the global COVID-19 pandemic and resultant shelter in place policies (SIP) on sales tax 

revenue in Sonoma County were substantially less than initially expected and dropped only 5.3% over 

FY 2018–19 revenue. The impacts of the SIP orders have been much more severe on our Bus and Rail 

transit operators in Sonoma County. 

LOCAL STREETS REHABILITATION (LSR) AND 
LOCAL BUS TRANSIT (LBT) PROGRAMS 

Measure M continues to provide Sonoma County and its nine cities with a reliable fund source for 

on-going local street maintenance and public transit operational needs through its two apportion-

ment programs. The LSR program provides all nine jurisdictions with increased funding for the 

maintenance and operations of their existing local streets. The LBT program provides funding to 

three transit operators, to augment both regular and paratransit bus service. 

HIGHWAY 101 PROGRAM 

The Highway 101 program continued to make substantial progress in the delivery of High Occupancy 

Vehicle (HOV) projects in FY 2019–20. Construction was substantially completed on the San Antonio 

Creek Bridge Curve Correction Project at the County Line (MSN B3) and the Sonoma Median 

Widening (MSN B2 Phase 2) south of Kastania Road Overcrossing. In December 2019 we celebrated 

the opening of over 4 miles of the carpool lane from south of San Antonio Creek to the Lakeville 

Highway Interchange, as well as the new bike path at the county line. MSN C2 project ground 

breaking was in October 2019. The MSN C2 project is the fnal HOV lane project in Sonoma County to 

complete a 30 mile HOV system from south of the Marin/Sonoma County line to Windsor. All Sonoma 

County Highway 101 planned HOV lanes will be opened by the end of 2022. 
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LOCAL STREET PROJECTS (LSP) AND BICYCLE 
PEDESTRIAN PROJECTS PROGRAMS 

Local jurisdictions used Measure M to help fund various projects identifed in the Local Street Projects 

(LSP) and Bicycle Pedestrian Projects (Bike-Ped) programs. In the LSP program, the City of Santa 

Rosa completed Design of Hearn Avenue Phase 3 and nearly completed Design on Fulton Avenue 

Improvements Phase 1. The County continued plant establishment of the Airport Avenue Interchange 

landscaping and the SCTA continued progress on the Design phase for the Highway 116/121 

Intersection project. 

Funding spent in the Bicycle and Pedestrian program dropped from the previous fscal year as spon-

sors gear up for a new set of projects to move forward. This year’s expenditures include the Santa 

Rosa Creek Trail, NWPRR Path, Access Across 101 in Rohnert Park, Central Sonoma Valley Trail, and 

Bicycle Safety and Education; including Safe Routes to Schools and Bike to Work activities. 

PASSENGER RAIL PROGRAM (SMART) 

The Sonoma Marin Area Rail Transit (SMART) District continued to work on fnal design and construc-

tion of the frst phase of the Initial Operating Segment (IOS), including rail and grade crossings.  

SMART received no additional Measure M funding in FY2019–20. Rail service along the IOS began in 

August 2017. 

In summary, Measure M has been a reliable fund source to use for leveraging other state and federal 

fund sources, helping to maintain and build upon Sonoma County’s transportation network. Measure 

M funds have been used to improve the quality of local roads, maintain local bus transit service, 

reduce congestion, add HOV lanes to Highway 101 and improve interchanges, increase bicycle and 

pedestrian facilities, and bring commuter rail service to Sonoma County. 

» 
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REVENUE & DISBURSEMENTS 
Fiscal Year 2019–20 sales tax revenue totaled $25,383,948. Compared to Fiscal Year 2018–19 revenue 

of $26,798,285, this refects a 5.3% year-to-year reduction. 

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects. The 

following table summarizes the Measure M program accounts for the fscal year ending June 30, 

2020: 

TABLE 1. MEASURE M FINANCIALS, FISCAL YEAR 2019–20 

Apportionment Programs Beginning 
Balance 

Revenue 
(Note 1) 

Expenditures 
(Note 2) 

Adjustments 
(Note 3) 

Ending Balance 

20% Local Road $672,591 $5,096,899 $5,041,286 $276,897 $1,005,102 
Rehabilitation (LSR) 

10% Local Bus Transit (LBT) $282,511 $2,548,041 $2,520,387 $192,211 $502,376 

1% Administration $633,697 $267,341 $248,121 -$2,642 $650,276 

Project Programs 

40% Highway 101 Projects $20,617,830 $14,228,733 $18,953,739 -$3,804,766 $12,088,058 

20% Local Street Projects $28,735,163 $5,698,860 $1,474,420 $590,118 $33,549,721 
(LSP) 

4% Bike/Ped Projects $2,040,762 $1,382,885 $598,918 -$95,561 $2,729,167 

5% Passenger Rail (SMART) $673,475 $1,290,906 $740,895 -$432,962 $790,524 

Total Measure M $53,656,029 $30,513,665 $29,577,766 -$3,276,704 $51,315,224 

Note 1: Revenue includes $25,383,948.00 in new sales tax revenue, $1,115,471 in interest and $4,014,246 in reimbursements. 
Note 2: Expenditures include $29,445,519.43 in program expenses, including $9,149,462.50 in Debt Service. 
Note 3: Adjustments include fscal year end receivables and payables for both revenue and expenditures; as well as FY 2019–20 $400K Final loan repayment from Rail 
to LSP, and Prior Year Revenue received in Hwy 101. » 

https://9,149,462.50
https://29,445,519.43
https://25,383,948.00
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	A APPORTIONMENT PROGRAMS 

Of the six non-administrative programs within Measure M, 

two are considered apportionment programs in that funds 

are apportioned to designated sponsors within the program, 

based on a formula. The Expenditure Plan does not call 

for specifc projects within these programs. Local juris-

dictions administer these funds and report on Measure 

M spending by submitting annual reporting letters. 

1 

2 

Local Streets Rehabilitation (LSR) 
Program 

Local Bus Transit (LBT) Program 
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20% 

Local Streets 
Rehabilitation 
(LSR) Program 

1 
Measure M provides 20 percent of its revenues 

to the County and each of the nine cities to be 

used to repair potholes, maintain streets and 

keep traffc moving. In Fiscal Year 2019–20, 

the SCTA distributed $5,041,286 in Measure 

M — LSR funds to the County and the nine 

cities to use on their individual rehabilitation 

programs. Distribution percentages are 

by population and road mile formula. 

TABLE 2. LOCAL STREET REHABILITATION (LSR) PROGRAM REPORTING, 
FISCAL YEAR 2019–20 

LSR 
Jurisdiction 

Unspent Prior 
Allocations 

FY 19-20 
Allocations 

Interest 
Reported 

Available in 
FY 19-20 

Expended in 
FY 19-20 

Rollover to 
FY 20-21 

Cloverdale $251,601 $79,465 $1,595 $332,661 $52,893 $279,768 

Cotati $59,093 $62,862 $680 $122,635 $104,970 $17,665 

Healdsburg $0 $107,630 $0 $107,630 $107,630 $0 

Petaluma $0 $493,950 $0 $493,949 $393,950 $100,000 

Rohnert Park $435,054 $314,613 $8,513 $758,179 $66,089 $692,090 

Santa Rosa $422,186 $1,427,717 $14,325 $1,864,228 $1,418,039 $446,189 

Sebastopol $71,670 $64,033 $1,014 $136,717 $0 $136,717 

Sonoma (City) $101,838 $91,653 $1,612 $195,104 $0 $195,104 

Windsor $0 $229,344 $0 $229,344 $229,344 $0 

County $0 $2,170,019 $0 $2,170,019 $1,739,448 $430,571 

Totals $1,341,441 $5,041,286 $27,739 $6,410,466 $4,112,362 $2,298,104 
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TABLE 2A. LOCAL STREETS REHABILITATION 
(LSR) PROGRAM CUMULATIVE APPORTIONMENT 
THROUGH FISCAL YEAR 2019–20 

LSR Jurisdiction Total Allocations as of 
6/30/2020 

Cloverdale $930,440 

Cotati $747,753 

Healdsburg $1,301,493 

Petaluma $5,887,138 

Rohnert Park $3,794,989 

Santa Rosa $16,853,769 

Sebastopol $786,877 

Sonoma (City) $1,082,752 

Windsor $2,752,716 

County $27,231,447 

Totals $61,369,374 

This table shows all allocations as of June 30, 2020. 

SCTA reports the following highlights: 

CITY OF CLOVERDALE 

The City of Cloverdale was allocated $79,465 in 

Measure M — LSR funds this year. Combined with 

$251,601 in unspent prior allocation and $1,595 

in interest the City had a total of $332,661 avail-

able to spend. The City spent $52,893 on the 

construction of new sidewalk along sections of 

South Cloverdale Boulevard. The work included 

new Class 2 bike lanes and ADA Accessible curb 

ramps. Additional funds were expended on Vista 

View Drive to restore the street following land 

slippage. The City rolled over $279,768 for future 

years’ expenditures. 

CITY OF COTATI 

The City of Cotati received $62,862 in Measure 

M — LSR funds this year. Combined with unspent 

prior years’ allocations of $59,093 and interest of 

$680, Cotati had $122,635 available this year. The 

City expended $104,970 on construction of the 

city’s Overlay Program. Below is a table showing 

the streets addressed, with Pavement Condition 

Index (PCI), which rates the condition of the 

surface of a road network, indicated before and 

after treatment. 

Cotati Treated Streets: 

Street/Road/Location Treated Total 
Length, 

ft 

PCI 
Before/ 

After 

Old Redwood Hwy: 1,000 86/86 
Hwy 116 & William Str. Mill, OL Patch 

Old Redwood Hwy: 800 83/94 
William Str & E. Cotati Ave. Mill, OL 

E. Cotati Ave: ORH & Matteri Ln. DOs, 1,000 72/80 
CS, SS 

E. Cotati Ave: Matteri Ln & Baytree. DOs, 1,187 75/77 
CS, SS 

E. Cotati Ave: Baytree & Beverly. DOs, 1,092 80/89 
CS, SS 

E. Cotati Ave: Beverly & RR Tracks. DOs, 1,173 83/89 
CS, SS 

Benson Ln: Park Ave to bridge. Mill and OL 750 29/96 

Benson Ln: bridge to Loretto. Mill and OL 180 49/96 

Lincoln Ave: Loretto to La Salle. FDR 840 10/95 

Loretto: Benson to Lincoln. FDR 741 7/95 

Acronyms: DOs = Dig outs, CD = Crack Seal, SS = Slurry seal, OL = Overlay, FDR = 
Full Depth Reclamation. 

The City rolls over $17,665 for future years’ 

expenditures. 
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E. Cotati Avenue at Old Redwood Hwy, after treatment 

CITY OF HEALDSBURG 

The City of Healdsburg received $107,630 in 

Measure M-LSR funds this year and did not 

report any interest earned. The City spent the 

entire FY2019–20 amount performing a citywide 

traffc signal timing audit, traffc signal mainte-

nance, roadway signing and striping maintenance 

and pavement and sidewalk repairs. As part of 

the City’s annual signing and striping mainte-

nance program bike lane, bike lane legends, and 

cross walk maintenance was performed using 

longer life material. Additionally, as part of a 

citywide traffc signal timing audit all pedestrian 

timing was evaluated. 

CITY OF PETALUMA 

The City of Petaluma received $493,950 in 

Measure M — LSR funds this year. Petaluma spent 

$393,950 in FY 2019–20 on its roadway mainte-

nance program. Work included pothole patching, 

skin patching, concrete work, pavement reha-

bilitation, overlays, street sign replacement, 

and traffc and bike lane pavement delineation. 

Petaluma Road maintenance 

Approximately 2,359 potholes were repaired 

citywide. Skin patching, which is used to cover 

potholes and seal the surrounding areas to 

prevent further potholing, was conducted on 

15,629 linear feet of roadway and included 38 

digouts. 

A total of 139 faded traffc signs were replaced. 

Additionally, 67,768 linear feet of lane lines were 

repainted including bike lanes, 13,188 linear feet 

of curb was painted, as well as 389 stop bars, 

101 crosswalks, and 260 traffc buttons were laid. 

The City rolled over $100,000 for future year’s 

expenditures. 

CITY OF ROHNERT PARK 

The City of Rohnert Park received $314,613 in 

Measure M — LSR funds this year. Combined with 

unspent prior years’ allocations of $435,054 and 

interest of $8,513, Rohnert Park had $758,179 of 

funding available. Rohnert Park expended a total 

of $66,089 this year and rolled over $692,090 for 

future years’ expenditures. 
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Rohnert Park spent $66,089 of Measure M — LSR 

on peer review of an engineering study for the 

Railroad-Adjacent Safety Improvements project. 

Focused on the vicinity of the three SMART rail 

crossings at Golf Course Drive, Rohnert Park 

Expressway, and Southwest Boulevard, the 

study included a comprehensive safety analysis 

and preliminary recommendations for pedes-

trian, bicycle, and vehicle safety enhancements, 

including signal timing and preemption adjust-

ment; traffc calming measures; various safety 

device installation and adjustments; landscape 

maintenance, and community strategies. 

CITY OF SANTA ROSA 

The City of Santa Rosa received $1,427,717 in 

Measure M — LSR funds this year. Combined 

with $422,186 in unspent prior years’ allocations 

and $14,325 in interest, the City had $1,864,228 

in Measure M — LSR funding available. The City 

expended $1,418,039 and rolled over $446,189 for 

future years’ expenditures. 

The City used Measure M funds in the amount of 

$887,039 for the design and construction of the 

2019 slurry seal contract. This project included a 

few localized minor pavement dig outs, applied 

slurry seal, and installed traffc stripes and pave-

ment markings. A total of 2,306,464 square feet 

of pavement was treated and affected streets 

Pavement Condition Index average was brought 

up from 77 to 86. 

The City also used $200,000 for the construc-

tion of the Fulton Road reconstruction project. 

This project reconstructed Fulton Road between 

Occidental Road and W. 3rd Street, replaced 

deteriorated storm drainpipe, installed a new 

Improvements on Fulton Road in Santa Rosa 

sewer manhole, updated pedestrian ramps to 

current ADA standards and replaced existing 

Class II bike lanes. Portland cement concrete was 

used to reconstruct this segment of roadway as 

it has the beneft of reduced construction costs 

and longer service life. This project will improve 

safety and reduce ongoing maintenance costs. 

The City leveraged Measure M funding with SB1 

funds to complete the project 

Measure M funds in the amount of $85,002 

were used by the City for the design of the 

2020 Pavement Preventive Maintenance (PPM) 

contract. Additional Measure M funds will 

be used for construction which is currently 

underway and will be reported in the next cycle. 

The project includes localized pavement dig outs, 

slurry seal and will install new traffc stripes and 

pavement markings on the following City street 

locations: 

• Kawana Springs Road between Santa Rosa 

Avenue and Sonoma Academy 

• Aston Avenue/ Allan Way between S. 

Hendley Street and Cooper Drive 
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• S. Hendley Street between Highway 12 and 

Aston Avenue 

• Brookwood Avenue between Sonoma 

Avenue and Highway 12 

• E Street between College Avenue and 

Sonoma Avenue (road diet adding buffered 

Class II bike lanes) 

• Petaluma Hill Road between Colgan Avenue 

and city limits 

In addition, the City used $10,996 of its Measure 

M allocation for the scoping and preliminary 

design for Sonoma Avenue reconstruction 

project. This project will reconstruct Sonoma 

Avenue between Bobelaine Drive and E Street 

and includes grinding out and/or overlaying 

approximately 0.9 center line miles of roadway 

with hot mixed asphalt due to failing and deterio-

rating pavement conditions. Existing Class II bike 

lanes will be maintained, and pedestrian ramps 

will be reconstructed to current ADA standards. 

The City is leveraging Measure M funding with 

SB1 funding to complete the project. The project 

is expected to start construction in spring 2022. 

Finally, the City continued to use Measure M 

funds in the amount of $235,000 to fund the 

maintenance of its existing adaptive traffc 

control signals on College Avenue, Guerneville 

Road, Stony Point Road and Mendocino Avenue. 

Thirty-seven additional signals were converted 

to fashing yellow arrow operations and the 

City’s communication system is migrating to 

ethernet over copper with some segments being 

upgraded with fber optics. In addition, signal 

software has been upgraded. 

CITY OF SEBASTOPOL 

The City of Sebastopol received $64,033 in 

Measure M — LSR funds this year. Combined with 

$71,670 in prior allocation and $1,014 in interest, 

the City had a total of $136,717 available to 

spend. The City rolled over the entire amount for 

future years’ expenditures. 

CITY OF SONOMA 

The City of Sonoma received $91,653 in Measure 

M — LSR funds this year. Combined with $101,838 

in unspent prior allocations and $1,612 in interest, 

Sonoma had $195,103 available to spend. The 

City rolled over the entire amount for future 

years’ expenditures. 

TOWN OF WINDSOR 

The Town of Windsor received $229,344 in 

Measure M — LSR funds this year. The Town 

Windsor’s 2020 Pavement Preservation Project 
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Sonoma County’s Overlay Program 

expended the entire amount on its 2020 

Pavement Preservation Project and a small 

portion of one side of Starr Road overlay as part 

of a sidewalk gap project. This project included 

residential neighborhoods of Elsbree Estates, 

Old Downtown, and the southeast section of the 

Town. In total, 160,183 square yards of streets 

were repaired, slurry sealed and re-striped as 

part of the Town’s ongoing Street Maintenance 

Program. The project was part of the annual 

preventative maintenance program for all Town 

streets with funding available from the General 

Fund and Measure M Transportation Grant Fund. 

Pavement Condition Index on the treated streets 

ranged from 59 to 91 before the project and from 

85 to 95 afterward. 

COUNTY OF SONOMA 

The County of Sonoma received $2,170,019 in 

Measure M — LSR funds this year. The County 

spent $1,142,760 on its overlay program and 

$326,688 on its maintenance program for a total 

of $1,739,448. The overlay program included the 

following: 

• Grind/Profle Pavement — Adobe Road, 

Arnold Drive, Roblar Road, Stony Point 

Road, Graton Road, Maribel Road, Pine 

Mountain Road, Grove Street, Sonoma 

Mountain Road, Blank Road, Hessel Road, 

Hulbert Avenue, East Hulbert Avenue, Mill 

Creek Road, Geysers Road 

• Overlay Program — Bohemian Highway, 

Porter Creek Road, River Road 

• The maintenance program included 

potholing, patching and crack sealing in 

various locations. Measure M funded county 

staff salary and benefts, equipment costs, 

and services and supplies provided by 

outside vendors as part of the Overlay and 

Maintenance Programs. 
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10% 

Local Bus 
Transit 
(LBT) Program 

2 
Measure M provides 10 percent of its revenues 

to its three local bus transit operators. The 

transit providers use Measure M to maintain 

and expand service. In FY 2019–20, the SCTA 

distributed $2,520,387 in Measure M — LBT 

funds modeled on the population based 

Transit Development Act (TDA) formula, 

as reported in the Coordinated Claim. 

TABLE 3. LOCAL BUS TRANSIT (LBT) TABLE 3A. LOCAL BUS TRANSIT (LBT) 
PROGRAM REPORTING PROGRAM CUMULATIVE APPORTIONMENT 
FISCAL YEAR 2019–20 THROUGH FISCAL YEAR 2019–20 

LBT Jurisdiction FY 19-20 Allocations 

County* $1,312,642 
County $15,791,308 

LBT Jurisdiction Total Apportionment as of 
6/30/2020 

Santa Rosa $893,750 
Healdsburg $731,099 

Petaluma $313,995 
Santa Rosa $10,440,820 

Totals $2,520,387 
Petaluma $3,668,345 

*Per Agreement, County has assumed operation of Healdsburg Transit. County’s 
share includes $60,391.96 for Healdsburg as proscribed by the expenditure plan. Totals $30,631,571 

SONOMA COUNTY TRANSIT 

Sonoma County Transit received and expended $1,312,642 in Measure M — LBT 

funds this year. Those funds include $60,392 in Measure M allocation for Healdsburg 

Transit, for which Sonoma County Transit assumed operations. During FY 2019–20, 

a total of 772,685 passenger trips were taken on Sonoma County Transit and 

Paratransit. Note that fxed-route service was reduced in mid-March, 2020 due 

to the COVID-19 pandemic, local shelter-in-place directives and reduced transit 

demand. Ridership was originally estimated to be 1,030,250, but was severely 

impacted in the impacts of COVID-19 in the last 3.5 months of the fscal year. 

https://60,391.96
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SANTA ROSA CITYBUS 

Santa Rosa CityBus received $893,750 in 

Measure M — LBT funds this year. CityBus spent 

the entire amount on transit operations. Annual 

ridership in FY 2019–20 was impacted by the 

Kincade Fire in October of 2019 and the current 

COVID-19 pandemic that started in early 2020. 

CityBus’ fnal fxed-route total ridership for FY 

2019–20 was 1,473,106 compared to the FY 

2018–19 fxed-route amount of 1,808,239. Prior 

to the pandemic, CityBus was confdent that its 

total annual ridership would have been greater 

than the year prior as it had seen steady monthly 

increases (on average of 5%) over the previous 

year until the start of COVID-19 where it saw 

its ridership drop by up to 77% from the same 

month the year before. 

Measure M funding was providing for the same 

level of service as the previous year until the 

pandemic where CityBus reduced service due 

to ridership demand being low (initial shelter-

in-place order), and has adjusted its service to 

provide step increases as demand has returned. 

For FY 2019–20 Measure M funding was used 

to support the Santa Rosa CityBus fxed-route 

operations which equaled approximately 7.6% of 

the fxed route operating cost (which includes 

the operations, vehicle maintenance, non-ve-

hicle maintenance, planning, marketing and 

administration of the fxed-route feet). During 

these trying times, Measure M funding continues 

to play a vital role as a stable source of local 

funding for the continuation of CityBus service. 

PETALUMA TRANSIT 

Petaluma Transit received and spent $313,995 

in Measure M — LBT funds. Petaluma Transit 

spent their full allocation of Measure M — LBT 

funds to sustain both their fxed-route and para-

transit operations. Measure M funds were used 

to support existing operations and accounted 

for approximately 10% of Petaluma Transit’s 

total operating budget in FY 2019–20. Petaluma 

Transit provided 265,629 fxed-route and 11,826 

ADA paratransit trips during this fscal year. 

Likely due to external conditions associated 

with COVID, Petaluma saw a 25% decrease in 

Fixed Route ridership and a 30% decrease in 

Paratransit ridership compared to FY 2018–19. 

TRANSIT DISCUSSION 

FY 2019–20 has had extraordinary fscal impacts to 

transit operations due to the COVID-19 pandemic 

and State and County Shelter in Place orders. 

These fscal impacts are expected to extend into 

FY 2020–21. Additionally, the Shady/Glass fre 

that erupted in late September 2020 will impact 

the next fscal year reporting. All of the transit 

operators provided immediate evacuation neces-

sary to many residents impacted by the fre, and it 

should be recognized that Sonoma County’s transit 

providers have performed above and beyond the 

call of duty in the unprecedented time. This annual 

report is meant to be a snapshot of the 19–20 fscal 

year. For more detailed information about ridership 

trends over time, please reference the Sonoma 

County Comprehensive Transportation Plan (avail-

able on the SCTA website www.scta.ca.gov). 

http://www.scta.ca.gov
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	B PROJECT PROGRAMS 

The remaining four Measure M programs are considered project 

programs in that the Measure M Expenditure Plan calls for one or 

more specifc projects within each program. 

Highway 101 Program 

Local Street Projects (LSP) Program 

Bicycle and Pedestrian Projects Program 

Passenger Rail Program 

1 

2 

3 
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40% 

Highway 101 
Program 

1 
Measure M contributes 40 percent of its sales tax revenue to 

the Highway 101 program. SCTA manages the Measure M — 

Highway 101 program fund to develop and build High Occupancy 

Vehicle (HOV) lane projects along fve distinct areas of Highway 

101, as described in the Expenditure Plan. Net funding in the 

account began with a balance of $20,617,830. Revenue to the 

program totaled $14,228,733, consisting of $ 10,153,579 in sales 

tax, $380,202 in interest, and $3,694,951 in reimbursements. 

Expenditures totaled $18,953,739. Adjustments totaled 

–$3,804,766 leaving an ending balance of $12,088,058 (see Table 1, 

and project information sheets for more details). 

For purposes of discussion, the below abbre- TABLE 4. HIGHWAY 101 PROGRAM 
FISCAL YEAR 2019–20 PROJECT EXPENDITURES viations apply to the information sheets on the 

following pages: 
Project Name Expenditures 

• PAED: Project Approval/Environmental Wilfred $0 
Document 

North $8,227 
• PSE: Project Specifcations and Estimate 

• ROW CAP: Right of Way Capital Central $44,378 

• ROW SUP: Right of Way Support 

• CON CAP: Construction Capital 

• CON SUP: Construction Support 

• PM: Project Management 

Highway 101 expenditures are tracked in accor-

dance with the Measure M Expenditure Plan. The 

fnancing account includes the cost of fnancing, 

including interest and principal payments on the 

2011 and 2015 revenue bonds. The following table 

summarizes Fiscal Year 2019–20 expenditures 

against the Measure M — Highway 101 Program 

fund: 

MSN-County Line to Pet River $5,389,718 

MSN-Pet River to Old Red $5,073,924 

Financing $8,437,492 

TOTAL $18,953,738 

Note: 101 Expenditures include $8,416,253 in principal and interest payments for 
debt service. 

SCTA works with the Metropolitan Transportation 

Commission (MTC), Caltrans, and local part-

ners to deliver the Highway 101 program. The 

following exhibits describe the status of the four 

Highway 101 projects: 
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HIGHWAY 101 PROJECT 

WILFRED 
Rohnert Park Expressway to Santa Rosa Avenue 

Fleming Way 

Horn Ave 

Holly AvePROJECT LOCATION 

Golf Course Dr 

ROHNERT PARK 

Rohnert Park Expressway

CURRENT FUNDING PLAN AND 
MEASURE M PROGRAMMING 

*Other includes State Bond & STIP 

TOTALS $75,762 

L $2,750 

A $73,012 

PHASE TOTAL 

Wilfred Project (in Thousands)
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Wilfred — SCTA secured $73.3 Million in Corridor Mobility 
Improvement Account (Prop. 1B), State Transportation 
Improvement Program (STIP), and Measure M funding 
to fully fund the roadway portion of the Wilfred Project. 
Construction of the roadway phase of the Wilfred project 
started in spring 2009 and was completed on June 28, 
2013. Construction and Right-of-Way phases continued 
through 2015 and are complete. 
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This project will construct approximately 1.6 miles of High 
Occupancy Vehicle (HOV) lanes from just north of the Firethorn Dr 

Rohnert Park Expressway Overcrossing to Santa Rosa Avenue Fescue Way 

Overcrossing in Rohnert Park. 

PROJECT SCOPE 

Wilfred Ave• Reduce recurrent congestion on Highway 101 
Wilfred Ave

• Improve access and circulation between local streets 
and Highway 101 

• Upgrade highway facility to current standards 
Cascade Ct 

D
a

n
ie

l D
r 

Business Park Dr 

ADDITIONAL PROJECT DETAILS 
Dorine Ave

• Add northbound and southbound High Occupancy 
Martin AveVehicle (HOV) lanes by widening the freeway from four 

to six lanes Carlson Ct 

• Widen shoulders 
• Upgrade highway drainage facilities 
• Add concrete median barrier 

Padre Pky 

• Correct the vertical alignment of Highway 101 Rohnert Park Expy 

• Construct a new bridge undercrossing to link Wilfred 
Avenue to Golf Course Drive Apple Ln 

Laguna Dr• Replace the existing Wilfred/Commerce Boulevard 
Estrella DrUndercrossing Enterprise Dr 

• Construct a two lane collector-distributor road between 
Wilfred Avenue and Santa Rosa Avenue on southbound Portal St 

Santa Alicia Dr 

Highway 101 
• Build auxiliary lanes between Rohnert Park Expressway 

Overcrossing to Wilfred Avenue/Golf Course Drive 

C
O

M
P

L
E

T
E

D

Interchange 
• Build auxiliary Lane northbound from Wilfred/Golf 

Course Drive to Santa Rosa Avenue Overcrossing 
• Construct HOV bypass lanes, ramp metering, CHP 

enforcement areas, and re-alignment of on-ramps 
• Re-alignment of Wilfred Avenue, Golf Course Drive, 

Commerce Boulevard, and Roberts Lake Road 
• Construct sidewalks and bicycle lanes along Wilfred 

Avenue/Golf Course Drive 

dent upon securing funding. 

PROJECT STATUS / SCHEDULE 

Phase L — SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is depen-

MEASURE M OTHER* NEED 
— 101FISCAL YEAR 2019–20 EXPENDITURES 

FY 2019–20, SCTA expended a total of $0 in Measure M — $13,119 $59,893 $0 
Highway 101 Projects Program funds on the Wilfred project. 

$0 $0 $2,750 

$13,119 $59,893 $2,750 
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HIGHWAY 101 PROJECT 

NORTH 
Steele Lane in Santa Rosa to Windsor River Road in Windsor 

PROJECT LOCATION 

This project has been split into three phases, Phase A 
— Highway 101 High Occupancy Vehicle (HOV) Lanes; 
Phase B- Airport Boulevard & Fulton Road Interchange 
Improvements and Sound walls in Windsor; and a follow-up 
landscaping project. In addition, the Steele Lane Interchange 
Project (Phase S) was included as an early phase of the North 
project. The Phase S project was completed in 2008. 

PROJECT SCOPE 

• Reduce recurrent congestion on Highway 101 by 
constructing a northbound and southbound HOV lane 

• Upgrade existing freeway to current standards 
including widening shoulders and ramp improvements 

• Rehabilitate existing highway 

ADDITIONAL PROJECT DETAILS 

Phase A — Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Steele Lane in Santa Rosa to Windsor River 
Road in Windsor 

• Construct northbound and southbound High 
Occupancy Vehicle (HOV) Lanes and provide standard 
10 feet shoulders 

• Upgrade on and off-ramps and provide HOV bypass lanes 
• Rehabilitate existing highway 
• Upgrade drainage 
• Widen bridges at Mark West Creek, Pool Creek, and 

Pruitt Creek 
• Construct southbound auxiliary lanes at the Hopper 

Avenue and Mendocino Avenue on-ramps 
• Extend auxiliary lanes from north of Steele Lane to 

Bicentennial Way 
• Install Intelligent Transportation System (ITS) devices, 

consisting of closed circuit television cameras, change-
able message signs, traffc monitoring stations, and a 
highway advisory radio system 

Phase B — Airport Boulevard & Fulton Road Interchange 
Improvements & Sound walls in Windsor 

• Replace Airport Boulevard Overcrossing with a new 5 
lane structure (4 travel lanes and one turn lane) 

• Reduce Highway 101 congestion and traffc weaving by 
reconfguring ramps at Airport Boulevard and closing 
the ramps at Fulton Road 

• Construct sound walls in Windsor between Shiloh Road 
and Windsor River Road (Formerly Phase C) 

Phase L1 — Landscaping for Airport Blvd. overcrossing and 
Highway 101 interchange. 

Phase L — Follow-up Landscaping 

• Landscape Highway 101 Steele Lane to Windsor River 
Road 

PROJECT STATUS / SCHEDULE 

The Environmental Assessment/Environmental Impact Report 
(EA/EIR) was completed in October 2007. The EA/EIR was 
revalidated in June 2010 for Phase B to include the replace-
ment of the Airport Boulevard Overcrossing. 

Phase A — SCTA secured $111.8 Million in Corridor Mobility 
Improvement Account (Prop. 1B), State Transportation 
Improvement Program (STIP), Federal Earmark, and 
Measure M funding to fully fund Phase A of the North 
Project. The project completed construction in December 
2010. 

Phase B — SCTA and Sonoma County Public Works 
secured $53.9 Million in Measure M, County, Corridor 
Mobility Improvement Account (Prop 1B), and State and 
Local Partnership Program (Prop 1B) funding to fully 
fund the North-B project. Construction started in spring 
2013 and was substantially complete by the end of 2014, 
although due to plant establishment the fnal construction 
contract acceptance was August 3, 2015. Environmental 
mitigation monitoring, maintenance and reporting will 
continue through 2021. Final right of way activities are 
anticipated to be complete in late 2020. 

Phase L1 — Construction began in the spring of 2017 and was 
completed late in 2017. Three years of plant establishment will 
be complete in late 2020. 

Phase L — SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is depen-
dent upon securing funding. 

FISCAL YEAR 2019–20 EXPENDITURES 

In FY 2019–20, SCTA expended a total of $8,227 in Measure M 
— Highway 101 Projects Program funds on the North project 
as shown in the following table: 

Phase North B Total 

PM $8,227 $8,227 

FISCAL YEAR 2019–20 REIMBURSEMENTS 

In FY 2019–20, SCTA collected a total of $0 in reimburse-
ments for the North-B project from the County based on 
funding commitments included in cooperative agreements. 
Project closeout with the County is expected in 2022. 
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VER RD 

CURRENT	FUNDING	PLAN	AND	ASANT AV 

MEASURE	M	PROGRAMMING 

Phase B North Project (in Thousands)H RD(Soundwalls) 
Phase A 

PHASE TOTAL MEASURE OTHER* NEED 
M-101W 

AIRPORT BLON 

Phase B K 

A $111,476 $15,177 $96,299 $0(Airport Blvd Interchange - LSP) 

R
 R

D
 

B $53,954 $11,626 $42,328 $0 

S $23,929 $4,938 $18,991 $0 

L $2,275 $50 $0 $2,225 

TOTALS $191,634 $31,791 $157,618 $2,225
PINER RD PINER 

Phase S 
*Other includes Federal, State Bond (CMIA & SLPP), STIP (RTIP & SHOPP),

/ $7,434K County, and $8,959K in Measure M - LSP (Airport IC). 

SANTA ROSA 

101£¤
North HOV lanes open; North B interchange nearHALL RD 

SCTA - 10/05/2018 completion; pre-landscaping, circa 2014 
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HIGHWAY 101 PROJECT 

CENTRAL 
Old Redwood Highway in Petaluma to Rohnert Park Expressway in Rohnert Park 

PROJECT LOCATION 

This project has been split into four phases, Phase A - from 
North of Pepper Road to Rohnert Park Expressway; Phase 
B-from Old Redwood Highway to North of Pepper Road; 
Phase C, the Old Redwood — Highway 101 Interchange; and a 
follow-up landscaping project. 

PROJECT SCOPE 

• Reduce recurrent congestion on Highway 101 by 
constructing a northbound and southbound High 
Occupancy Vehicle (HOV) lane 

• Upgrade existing freeway to current standards 

ADDITIONAL PROJECT DETAILS: 

Phase A — Highway 101 High Occupancy Vehicle (HOV) 
Lanes from North of Pepper Road to Rohnert Park 
Expressway 

• Construct northbound and southbound HOV lanes from 
north of Pepper Road to Rohnert Park Expressway 

• Construct auxiliary lanes between Route 116 (West) and 
Rohnert Park Expressway 

• Replace the Highway 101 southbound bridges at 
Copeland Creek and Laguna de Santa Rosa 

• Widen Highway 101 bridge at West Sierra Avenue 
• Replace the existing Route 116 (West) Undercrossing 

and modify the interchange ramps for improved align-
ment, construct HOV bypass lanes, ramp metering and 
California Highway Patrol (CHP) enforcement areas 

• Correct the profle of Highway 101 at the Route 116 
(West) Interchange 

• Install Intelligent Transportation System (ITS) devices, 
consisting of closed circuit television cameras, change-
able message signs, traffc monitoring stations, and a 
highway advisory radio system 

• Replace the Railroad Avenue Undercrossing 
• Construct sound walls in Cotati 

Phase B — Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Old Redwood Highway in Petaluma to North of 
Pepper Road 

• Construct northbound and southbound HOV lanes from 
north of Old Redwood Highway to north of Pepper Road 

• Widen Highway 101 bridge at Willow Brook 
• Install Intelligent Transportation System (ITS) devices, 

consisting of closed circuit television cameras, change-
able message signs, and traffc monitoring stations 

• Construct a sound wall in Petaluma 

Phase C — Highway 101 and Old Redwood Highway 
Interchange in Petaluma 

• Replace Old Redwood Highway Overcrossing with a 
4-lane structure, including sidewalks and bike lanes 

• Re-construct ramps to Highway 101 at Old Redwood 
Highway, including HOV bypass lanes, CHP enforce-
ment areas, and ramp metering 

• Construct southern portion of sound wall near south-
bound off-ramp 

Phase L1 — Phase A Landscaping at Gravenstein Highway 116 
Undercrossing 

• Street Tree Planting performed by the City of Cotati 

Phase L — Follow-up Landscaping 

• Landscape Highway 101 from Old Redwood Highway 
Interchange to Rohnert Park Expressway 

PROJECT STATUS / SCHEDULE 

The Environmental Assessment/Environmental Impact Report 
(EA/EIR) was completed in August 2007. The EA/EIR was 
re-validated in May 2010 for Phase C to include the Old 
Redwood Highway Overcrossing. 
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Phase A — SCTA secured $84.9 Million in Corridor Mobility 
Improvement Account (Prop. 1B), State Transportation 
Improvement Program (STIP), and Measure M funding to 
fully fund Phase A of the Central Project. Construction 
started in late 2009 and was completed on December 26, 
2012. 

Phase B — SCTA secured $18.2 Million in Corridor Mobility 
Improvement Account (Prop. 1B), and Measure M funding 
to fully fund Phase B of the Central Project. Construction 
started in May 2010 and was completed on July 8, 2013. 

Phase C — SCTA and City of Petaluma secured $38.2 
Million in Measure M, City of Petaluma, and State and Local 
Partnership Program (Prop 1B) funding to fully fund Phase 
C of the Central Project. Construction started in spring 
2013 and was completed by the end of 2015. On site plant 
establishment was completed in June 2016. Willow Brook 
Creek environmental mitigation is seeking resource agency 
signoff in 2019. Final right of way mapping and monumen-
tation is scheduled for completion in late 2020. 

Phase L1 — City of Cotati received funding of $50,000 to 
perform street tree planting that was completed in 2017 at 
the Gravenstein Highway 116 undercrossing. 

Phase L — SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is depen-
dent upon securing funding. 

FISCAL YEAR 2019–20 EXPENDITURES 

In FY 2019–20, SCTA was credited a total of $44,378 in 
Measure M — Highway 101 Program funds on the Central 
project, as shown in the following table: 

Phase Central C 

CON SUP $44,378 

FISCAL YEAR 2019–20 REIMBURSEMENTS 

In FY 2019–20, SCTA collected a total of $0 in reimburse-
ments for the Central projects from Caltrans and the City of 
Petaluma based on funding commitments included in cooper-
ative agreements. 

CURRENT FUNDING PLAN AND 
MEASURE M PROGRAMMING 

CENTRAL PROJECT (IN THOUSANDS) 

Phase Total Measure 
M-101 

Other* Need 

A $84,936 $17,775 $67,161 $0 

B $18,165 $1,853 $16,312 $0 

C $38,143 $9,242 $28,901 $0 

L $4,675 $50 $0 $4,625 

TOTALS $145,919 $28,920 $112,374 $4,625 

*Other includes State Bond (CMIA & SLPP), STIP (RTIP), $400K City of Cotati, 
$14,292K City of Petaluma and $10M in Measure M - LSP (Old Red IC). 
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HIGHWAY 101 PROJECT 

MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato 

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County) 

PROJECT LOCATION 

The MSN project area is divided into three segments: 
Segment A, from Route 37 to Atherton Avenue in Novato 
(Marin County), Segment B, from Atherton Avenue in Novato 
to Petaluma River Bridge, and Segment C from the Petaluma 
River Bridge to Old Redwood Highway in Petaluma. To accel-
erate delivery of an initial fundable phase, this project has 
been divided into eleven (11) fully funded projects (A1, A2, A3, 
B1, B2, B2 Phase 2, B3, C1, C2, C3, and L1). 

PROJECT SCOPE 

• Reduce recurrent congestion on Highway 101 by 
constructing a northbound and southbound High 
Occupancy Vehicle (HOV) lane 

• Upgrade existing freeway (Segments A and C) and 
rural highway facility (Segment B) to current freeway 
standards 

ADDITIONAL PROJECT DETAILS 

Contract A1 — Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Route 37 in Novato to north of Atherton Avenue 
(Marin County) 

• Add northbound HOV lane from Route 37 to north of 
Atherton Avenue 

• Add southbound HOV lane from Rowland Boulevard 
Overcrossing to Route 37 

• Widen shoulders 
• Install HOV-bypass lanes and ramp metering to on and 

off ramps 
• Construct sound walls and retaining walls 
• Widen Novato Creek, Franklin Overhead and Olive 

Avenue Undercrossing bridges for northbound HOV 
lane 

Contract A2 — Highway 101 Southbound High Occupancy 
Vehicle (HOV) Lane from the Franklin Overhead to Rowland 
Boulevard (Marin County) 

• Extend the southbound HOV lane from the Franklin 
Overhead to the Rowland Boulevard Overcrossing 

• Widen Novato Creek bridge for southbound HOV lane 

Contract A3 — Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Atherton Avenue to 1.4 miles south of the San 
Antonio Road Interchange (Marin County) 

• Extend northbound HOV lane from Atherton Avenue to 
1.4 miles south of the San Antonio Road Interchange 

• Widen the North Novato Overhead bridge for a north-
bound HOV lane 

Contract B1 — San Antonio Road Interchange and Frontage 
Roads (Marin County) 

• Upgrade the existing Redwood Landfll Overcrossing 
to a full interchange with standard freeway on and off 
ramps 

• Construct frontage roads to remove uncontrolled 
access to Highway 101 

• Provide Class I and Class II bicycle facilities along new 
frontage roads 

Contract B2 — Petaluma River Bridge & Petaluma Boulevard 
South Interchange and Frontage Roads 

• Replace the existing two lane northbound and south-
bound Petaluma River Bridge with a 6-lane bridge with 
standard inside and outside shoulders 

• Construct a new overcrossing and standard freeway 
interchange with on and off ramps at Petaluma 
Boulevard South 

• Provide ramp metering equipment to southbound 
on-ramp at Petaluma Boulevard South 

• Construct frontage roads to remove uncontrolled 
access to Highway 101 

• Provide Class II bicycle facilities along new frontage 
roads 

Contract B3 — San Antonio Creek Curve Correction and 
Re-alignment (Marin & Sonoma Counties) 

• Re-align Highway 101 to correct horizontal alignment at 
San Antonio Creek 

• Construct a new Highway 101 San Antonio Creek bridge 
• Remove the existing southbound San Antonio Creek 

bridge 
• Convert the existing northbound San Antonio Creek 

bridge to the frontage road system connecting to the 
Redwood Landfll Interchange 

• Construct Class I and Class II bicycle facilities along 
frontage roads 

Contract C1 — East Washington Street Interchange 

• Reconfgure the on-ramp from East Washington Street 
to southbound Highway 101, and construct a HOV 
bypass lane 

• Construct a new on-ramp from westbound East 
Washington Street to northbound Highway 101, 
construct a HOV bypass lane and new bridge over 
Washington Creek 

•  Widen the terminus of the northbound off-ramp from 
Highway 101 to East Washington Street 

Contract C2 — Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Route 116 (East) to Old Redwood Highway in 
Petaluma 

• Add northbound and southbound HOV lanes from 
Route 116 (East) to just north of the Corona Road 
Overcrossing 



      

  

 
 

 

 

   

 
 

 

   

 

 

 

  

 

  

     

   

     
    

     
   

   

    
    

   
   

   
   

    
  

    
  

    
   

   
  

 

 

 

£ MARIN-SONOMA NARROWS (MSN) CONTRACTS 101¤

Skillman 

Petaluma 
C2 - HOV lanes in Petaluma 

Washington 

C3 - Lakeville I/C 

Petaluma Blvd 
S. I/C 

B2 - Kastania I/C, Frontage Rds 
& Petaluma River Bridge 

San Antonio Road 

B6 - Replace Local Bridge 
(San Antonio Rd Bridge) 

B8 - Utility Relocation 
in Marin County 

Segment C Sonoma 
County Hwy 116/Lakeville I/C 

B2 Phase II - HOV Lanes 
In Sonoma County 

B3 - Curve Correction 

Segment B 

B1 - Landfill I/C & 
Frontage Rds 

B7 - HOV Lanes 
in Marin County 

A3 - N/B HOV Lane PROJECT PHASES Marin in Marin County 
In Progress Novato 

County B7 (design) 

B2 Phase 2 (const.) 

B8 (env-reval) Novato Blvd 
B6 (env-reval) 

C2 (const.) 

Completed 
A1 

A2 

A3 W
B1 

B2 

Segment A 
Atherton Ave. 

A1 - HOV Lanes 
in Novato 

A2 - S/B HOV Lane 
in Novato 

B3 
Hwy 37 

C3 

Follow-up Mitigation / Landscape Contracts Not Shown £¤ SCTA - 11/4/2020 101 31 
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HIGHWAY 101 PROJECT 

MARIN-SONOMA NARROWS (MSN) From State Route 37 in Novato 

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County) 

Marin-Sonoma Narrows (MSN) HOV Lane Projects
Old Redwood 
Hwy 

• Widen shoulders 
Lanes Open• Construct HOV-bypass lanes and ramp metering at 

various ramp locations 
• Construct sound walls and retaining walls 
• Widen Washington Creek and Lynch Creek bridges for 

northbound and southbound HOV lanes 

Sonoma End of 2022Petaluma 
County 

Hwy 116/Lakeville I/C 

• Replace North Petaluma Overhead Bridge and correct 
vertical alignment 

• Construct Rainer Undercrossing bridge 
• Re-align southbound and northbound off-ramps at East 

Washington Street Interchange 
• Re-align southbound off-ramp at Route 116 (East)/ 

Lakeville Highway Interchange 
• Construct northbound auxiliary lane between Route 116 

(East)/Lakeville Highway and East Washington Street 
Interchanges 

Contract C3 — Petaluma River and Route 116 (East) Bridges 

• Widen the existing southbound Route 116 Separation 
Bridge for HOV lane 

• Replace the existing northbound Route 116 Separation 

Lanes 
Opened End 

of 2019 

Marin 
County 

Petaluma Blvd 
S. I/C 

Landfill I/C 

B7 

Novato 
Bridge with a 3-lane bridge with standard inside and 
outside shoulders 

MIXED FLOWContract B2 — Phase 2 Sonoma Median Widening 
HOV BUILT/FUNDED HOV 

E• Construct a northbound and southbound HOV lane B7 

from just south of the Marin/Sonoma County line to just 
north of the Lakeville Highway Interchange Not to scale - This graphic is provided 

for illustrative purposes only. 

Contract L1A — Initial Tree Replacement Planting 
secured $424 Million in Corridor Mobility Improvement 

• Plant trees along Highway 101 in Marin County and Account (Prop 1B), State Transportation Improvement 
near the new Petaluma Boulevard South Interchange in Program (STIP), Transportation Construction Relief Program 
Sonoma County (TCRP), Sonoma County Measure M, and Federal demonstra-

tion and earmark funding to fully fund the Phase 1 projects. 

FUTURE PHASES 

• Construct remaining HOV lanes in Segments A and B 
• Widen remaining shoulders 
• Provide HOV-bypass lanes and ramp metering to 

remaining ramps in Segment A 
• Widen Novato Creek, Franklin Overhead and Olive 

Undercrossing bridges for southbound HOV lane in 
Segment A 

• Complete remaining bike lanes along frontage roads 
• Additional tree replacement planting and landscaping 

not covered in Contract L1 

PROJECT STATUS / SCHEDULE 

Caltrans completed the environmental document in October 
2009. 

Phase 1 (Contracts A1, A2, A3, B1, B2, B3, C1, C3 and L1) -
Caltrans, SCTA and Transportation Authority of Marin (TAM) 
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Contract A1 The construction contract was awarded on 
July 2, 2011 and was completed on December 17, 2012. 

Contract A2 The construction contract was awarded on 
November 8, 2012 and was completed December 24, 2013. 

Contract A3 The construction contract was awarded on 
November 1, 2012 and was completed in December of 2014. 

Contract B1 The construction contract was awarded on 
September 14, 2012 and was completed in April of 2016. 

Contract B2 The construction contract was awarded on 
November 1, 2012 and was completed in July 2017. 

Contract B3 The construction contract was awarded on 
January 21, 2016 and was completed on April 30, 2020. 

Contract C1 The construction contract was awarded on 
November 1, 2011 and was completed on June 19, 2014. 

Contract C3 The construction contract was awarded on 
November 2, 2012and was complete in 2016. 
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Construction of the Petaluma Railroad Overhead Bridge 
on the Marin Sonoma Narrows (MSN) project. 

Contract L1A commenced construction after completion of 
the Phase 1 roadway work in 2016. Five years of plant estab-
lishment will go through 2022. 

Phase 2 (Contracts C2, B2 Phase 2 and Additional Contracts 
to be Developed) 

Contract C2 — Caltrans opened bids on June 12, 2019 and 
construction will started in October 2019. This contract is the 
fnal HOV project in Sonoma County providing continuous 
HOV lanes for 30 miles from south of the Marin/Sonoma 
County line to Windsor. Planned HOV lanes will open in 
Sonoma County by the end of 2022. 

Contract B2 — Phase 2 Sonoma Median Widening — 
Construction started in April 2018. HOV Lanes opened in 
late 2019 and construction is scheduled for completion by 
November 2020. 

Future Contracts — Subsequent Phase 2 contracts to extend 
HOV lanes in Marin County and landscape the corridor will be 
developed as funding is secured. 

FISCAL YEAR 2019–20 EXPENDITURES 

In FY 2019–20, SCTA expended a total of $10,463,642 in 
Measure M — Highway 101 Projects Program funds on the 
MSN Project as shown in the following table: 

Phase B2 B3 C2 B2 Phase 2 Total 

ROW $0 $0 $97,547 $0 $97,547 
SUP 

ROW $0 $0 $529,729 $0 $529,729 
CAP 

CON SUP $0 $0 $386,650 $90,814 $477,464 

CON CAP $0 $0 $3,904,173 $5,150,315 $9,054,488 

PM $3,551 $61,706 $155,825 $83,332 $304,414 

Total $3,551 $61,706 $5,073,924 $5,324,461 $10,463,642 

FISCAL YEAR 2019–20 REIMBURSEMENTS 

In FY 2019–20, SCTA received a total of $3,694,951 in reimburse-
ments for the MSN Project based on funding commitments 
included in cooperative agreements with Caltrans and the 
City of Petaluma as shown in the following table: 

Phase MSN—C2 MSN—C3 B2 Phase 2 Total 

CON SUP $0 $0 $90,814 $90,814 

CON CAP $3,604,137 $0 $0 $3,604,137 

Total $3,604,137 $0 $90,814 $3,694,951 
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CURRENT FUNDING PLAN AND 
MEASURE M PROGRAMMING 

MARIN SONOMA NARROWS (MSN) PROJECT (IN THOUSANDS) 

Construction of the Petaluma Railroad Overhead Bridge 
on the Marin Sonoma Narrows (MSN) project. 

Phase Total Measure 
M—101 

Other* Need 

A1 $49,259 $0 $49,259 $0 

A2 $4,467 $0 $4,467 $0 

A3 $18,202 $0 $18,202 $0 

B1 $86,575 $0 $86,575 $0 

B2 $141,396 $24,285 $117,111 $0 

B3 $86,421 $270 $86,151 $0 

County Br $5,509 $0 $5,509 $0 

C1 $18,160 $2,343 $15,817 $0 

C2 $122,382 $28,266 $94,116 $0 

C3 $31,751 $1,022 $30,729 $0 

B2-P2 $41,493 $15,631 $25,862 $0 

B7 $134,967 $0 $94,848 $40,119 

B8 $7,089 $0 $7,089 $0 

L1-SON $995 $0 $995 $0 

L1/SW-MRN $4,562 $0 $4,562 $0 

L2-P2 $8,000 $0 $0 $8,000 

TOTALS $761,228 $71,817 $641,292 $48,119 

*Other includes Federal, State Bond (TCIF, CMIA & SLPP), STIP (RTIP & ITIP), 
TCRP, SB-1 (SCCP & LPP) and City of Petaluma funding. 



 

 

20% 

Local Street 
Projects (LSP) 
Program 

2 
Measure M contributes 20 percent of its revenue 

to the Local Street Projects (LSP) Program. Net 

funding in the account began with a balance of 

$28,735,163. Revenue to the program totaled 

$5,698,860, consisting of $5,076,790 in sales tax 

and $622,070 in interest. Expenditures totaled 

$1,474,420, while adjustments totaled $590,118, 

leaving an ending balance of $33,549,721 (See 

Table 1). 

Table 5A represents FY 2019–20 appropriations and expenditures for projects managed by the local 

jurisdictions whereas Table 5B represents the expenditures for projects managed directly by the SCTA: 

TABLE 5A. LSP PROGRAM APPROPRIATION / EXPENDITURE REPORTING, FISCAL YEAR 2019–20 

LSP Project Name Beginning 
Appropriation 

Balance 

FY 19-20 
Appropriation 

FY 19-20 
Expenditures 

Ending 
Appropriation 

Balance 

Airport IC — Phase 4A (Landscape)* $354,809 $0 $26,828 $327,981 

Hearn Avenue Interchange $1,751,017 $0 $537,585 $1,213,431 

Fulton $404,788 $0 $404,788 $0 

Totals $2,510,614 $0 $969,201 $1,541,413

 TABLE 5B. LSP PROGRAM EXPENDITURES — PROJECTS MANAGED BY SCTA 

LSP Project Name Expenditures 

Airport Interchange - Phase 4 $0 

Route 116/121 Intersection $505,219 

Totals $505,219 

Note: LSP Expenditures include $12,826.69 in retention withheld from consultant 
on Route 116/121 intersection improvements. 

The following exhibits describe the status of the four LSP projects that were advanced in FY2019–20: 
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LABEL DESCRIPTION PROJECT SPONSOR 
1 Penngrove Improvements Sonoma County TPW 
2 Airport Blvd. Improvements Sonoma County TPW 
3 Rt. 121 and Rt. 116 - Arnold Dr. Improvements Sonoma County TPW 
4 Forestville Bypass Sonoma County TPW 
5 Old Redwood Highway Interchange Petaluma 
6 Hearn Ave. Interchange Santa Rosa 
7 Farmers Lane Extension Santa Rosa 
8 Mark West Springs Road Improvements Sonoma County TPW 
9 River Road Improvements Sonoma County TPW 

10 Fulton Road Improvements Santa Rosa 
11 Bodega Highway Improvements Sonoma County TPW 

MEASURE M LOCAL ROAD PROJECTS 

Legend 

! Project Location 

SMART Line 

Highways 

Major Roads 

City Limits 

SCTA - October 5, 2018 
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LOCAL STREET PROJECT (LSP) 

AIRPORT BOULEVARD IMPROVEMENTS AND 
AIRPORT BOULEVARD INTERCHANGE 

PROJECT SCOPE 

This project will signalize and widen Airport Boulevard from 
Sonoma County Airport over Highway 101 to Old Redwood 
Highway. The project will also extend Brickway Boulevard 
from Laughlin Road to River Road as a congestion relief 
measure for the Airport Boulevard Interchange. 

ADDITIONAL PROJECT DETAILS 

The Airport Boulevard project will be constructed in fve 
separate phases over the course of several years. Some of the 
phases have yet to be programmed as they are planned for 
years beyond what is included in the current Strategic Plan. 

Phase 1A will widen Airport Boulevard to accommodate addi-
tional lanes between Highway 101 and Aviation Boulevard and 

install traffc signals at the intersection of Aviation Boulevard 
and Airport Boulevard. 

Phase 1 will widen Airport Boulevard between Ordinance 
Road and Aviation Boulevard. 

Phase 2 includes the construction of a new road and bridge 
across Mark West Creek from Brickway Boulevard to Laughlin 
Road. 

Phase 3 will widen Airport Boulevard between Old Redwood 
Highway and Highway 101 including the addition of traffc 
signals at the intersection of Fulton Road and Highway 101. 

Phase 4 will construct a new Airport Boulevard Interchange 
project. This project was combined with the Highway 101 
Project #2 — North Phase B project. The project will replace 
the existing Airport Boulevard Overcrossing with a new fve-
lane bridge including a sidewalk and bike lanes. 
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Caltrans and contractor discuss fnal inspection at 
irrigation controller cabinet 

Phase 4a is landscaping for Airport Boulevard Overcrossing 
and Interchange at Highway 101. 

Phase 5 extends Laughlin Road from River Road to Phase 
2 Project Bridge across Mark West Creek connecting to 
Brickway Boulevard. 

PROJECT STATUS / SCHEDULE 

Phase 1A Phase 1A work is complete. 

Phase 3 Construction was completed in April 2013. 

Phase 4 The project was environmentally cleared through 
a revalidation of the Environmental Assessment/Final 
Environmental Impact Report or the Highway 101 Project in 
October 2007. The project started construction in spring 
2013 and was substantially complete by the end of 2014, 
although due to plant establishment the fnal construction 
contract acceptance was August 3, 2015. See the Highway 
101 Project #2 — North Phase B information sheet for more 
information on the interchange project. 

Phase 1 Schedule is to be determined, dependent upon 
securing funding. 

Phase 2 Funding for preliminary engineering and environ-
mental phases was identifed in 2013 and design work was 
underway. Due to inadequate funding and federally ineligible 
expenditure, this project is on hold indefnitely. 

Phase 4a Construction began in the spring of 2017 and 
was completed by the end of 2017. Plant Establishment will 
continue through the end of 2020. 

Phase 5 Scoping is complete and the Environmental and 
Design work commenced in 2013. Due to inadequate funding 
and federally ineligible expenditures this project is on hold 
indefnitely. 

Airport interchange landscaping near completion 

FISCAL YEAR 2019–20 EXPENDITURES 

In FY 2019–20 SCTA disbursed $26,828 to Sonoma County 
Transportation and Public Works (TPW) for Airport Blvd 
Phase 4A. TPW has $327,981 remaining in the current 
appropriation balance for Airport Blvd Phase 4A. SCTA had 
no expenditures in Measure M — LSP funds for construction 
support on the Airport Phase 4 — North-B project by cooper-
ative agreement with the County. See the Highway 101 Project 
#2 — North-B for additional fnancial information. 

CURRENT FUNDING PLAN AND 
MEASURE M PROGRAMMING 

AIRPORT BOULEVARD PROJECT (IN THOUSANDS) 

Phase Total Measure 
M–LSP 

Other* Need 

1 $4,262 $2,131 $550 $1,581 

1A $996 $496 $500 $0 

2 $15,545 $1,500 $0 $14,045 

3 $2,115 $650 $1,465 $0 

4 $53,954 $8,959 $44,995 $0 

4A $1,314 $1,264 $50 $0 

5 $15,645 $0 $0 $15,645 

TOTALS $93,831 $15,000 $47,560 $31,271 

*OTHER includes State Bond (CMIA & SLPP accounts), Measure M-101, and County 
fund sources. 

Total Measure M Expenditure Plan funding is $15,000,000. 
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LOCAL STREET PROJECT (LSP) 

HIGHWAY 121/116 INTERSECTION IMPROVEMENTS 
& ARNOLD DRIVE IMPROVEMENTS 

PROJECT SCOPE LOCAL STREETS PROJECTS -
This project would remove a right turn lane and install a HIGHWAY 121/116 INTERSECTION 
traffc signal or roundabout at the intersection of Highway PHASE 1 AND ARNOLD DRIVE IMPROVEMENTS 
121 and 116. The project would relocate the park and ride 
lot, replace the Yellow Creek Bridge (if a traffc signal is 
installed), and widen the roadway to allow for turn lanes 
into and out of existing commercial businesses. The PHASE 5 

capacity of the park and ride lot could be increased. èéí
The Arnold Drive improvements would include adding a 
traffc signal at Madrone Road, roundabout at Agua Caliente 

PHASE 4 
Road, and shoulder widenings and center turn lanes at 
various locations. This project is both a congestion relief and PHASE 2 

safety project. 

ADDITIONAL PROJECT DETAILS 

There are two distinct elements to this project, the improve-
ments at various locations along Arnold Drive (Phases SONOMA 
1, 2, 4, and 5), which will be constructed in phases, and 
the improvements at the intersection of 121/116 (Phase 3) 
which requires coordination with and an Environmental 
Document/Project Approval (PAED) from Caltrans. Phase 
1 widened Arnold Drive in the vicinity of Glen Ellen Market. 
This widening included bike shoulders and striping. Phase 2 
included replacing the existing stopped controlled inter-
section at Agua Caliente Road with a new roundabout, 
sidewalks, bike lanes, drainage facilities, lighting, signage 
and landscaping. Phase 4 will widen shoulders on Arnold 
Drive between Country Club Drive and Loma Vista Drive. 
Phase 5 will replace the existing stopped intersection at Ê HWY 1 PHASE 3 

Arnold Drive and Madrone Avenue with a signalized inter- SCTA - October 1, 2018 

section or roundabout. 
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By cooperative agreement, responsibility for implementing 
Phase 3 has been delegated to the SCTA from the Sonoma 
County Transportation and Public Works Department. SCTA 
contracted with Caltrans to complete a Project Study Report/ 
Project Development Support (PSR/PDS) document, which 
was completed in FY 2012–13. SCTA initiated the environ-
mental phase via contract with a consultant in FY2013–14, 
and initiated the design phase with the same consultant in 
FY2017–18. The environmental document was completed and 
the Design and Right of Way phases initiated in 2018. SCTA 
entered into a contract with Caltrans to complete the Right of 
Way phase of the project. 

PROJECT STATUS / SCHEDULE 

Phase 1 — construction was completed in 2012. 

Phase 2 — construction was completed in 2013. 

Phase 3 — The Project Study Report was completed 
September 2013. Environmental Document was completed 
in April 2018. Work on Design and right of Way began in 
FY2017–18. The project was selected by Caltrans and the 
California Transportation Commission for inclusion in the 
2020 State Highway Operation and Protection Program for 
construction funding in FY2022–23. The project is now fully 
funded through construction. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

Phase 3 — Highway 121/116 

In FY 2019–20, SCTA expended a total of $505,219 in Measure 
M-LSP funds on the consultant contract for design work; and 
for Caltrans contract work on Right of Way activities. 

CURRENT FUNDING PLAN AND MEASURE 
M PROGRAMMING (THOUSANDS) 

Phase Total Measure 
M–LSP 

Other* Need 

1 $660 $330 $330 $0 

2 $2,300 $650 $1,650 $0 

3 $24,019 $5,000 $19,019 $0 

4 TBD $0 TBD TBD 

5 TBD $0 TBD TBD 

TOTALS TBD $5,980 TBD TBD 

* OTHER includes State Bond and County fund sources for phases 1 and 2. OTHER 
includes $18,869,000 in State Highway Operation and Protection Program and 
$150,000 in County funds for phase 3. 

Total Measure M Expenditure Plan funding is $7,000,000. 
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HEARN AVENUE INTERCHANGE MODIFICATIONS 
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PROJECT SCOPE 

This project would widen the Hearn Avenue Bridge and add 
turn lanes, widen the Santa Rosa Avenue approaches to the 
Hearn Interchange, and realign the ramps on the west side of 
the interchange. 

ADDITIONAL PROJECT DETAILS 

The purpose of this project is to relieve traffc congestion 
and improve regional traffc operations, including providing 
multimodal access and connectivity adjacent to the Highway 
101 and Hearn Avenue intersection. There are three phases, 
which will be constructed separately. Phase I adds turn 
lanes, bike lanes, sidewalks and widens the Santa Rosa 
Avenue approach to the Hearn Avenue Interchange. Phase 
I also includes traffc signal coordination, ADA acces-
sible curb ramps, and audible pedestrian signals. Phase II 
widens Hearn Avenue from the Highway 101 Overcrossing 
to Dutton Avenue and adds bike lanes and shoulders. Phase 
III completes the project by replacing the existing Hearn 
Avenue Overcrossing with a wider bridge and reconfguring 
the ramps. Bicycle and pedestrian needs are addressed by 
adding bike lanes and sidewalks on the new Overcrossing. 
Phase III requires Caltrans coordination, including a Project 
Study Report (PSR). 

PROJECT STATUS / SCHEDULE 

Phase I: The widening of Santa Rosa Avenue between 
Yolanda Avenue and Kawana Springs Road was completed 
in FY 2014–15. 

Phase 2: The widening of Hearn Avenue from the Highway 
101 Overcrossing to Dutton Avenue was completed in FY 
2010–11. 

Phase 3: Caltrans approval of the PSR was completed in 
FY 2012–13. In FY 2013-14 the City selected a consultant 
to complete the Project Approval and Environmental 
Document (PAED) under oversight from Caltrans. Work on 
the PAED phase was completed in FY 2016–17. 

Phase 3: Design is complete and the project is expected 
to advertise for construction bids in FY 2020–21. The City 
has requested and SCTA has approved that if a SB-1 Local 
Partnership Program grant application is successful additional 
programming in the amount of $10M will be amended into the 
programming for Measure M LSP funds. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

Santa Rosa had a carry forward balance of $1,751,017 from 
FY 2018–19 for design and right of way work. Santa Rosa 
expenditures including accruals in the amount of $587,426 for 

Design and $67,147 for Right of Way on the project totaling 
$654,573. The City carries forward a balance of $236,861 for 
Design and $528,366 in Right of Way for a project total of 
$765,227 for future years’ expenditures. 

CURRENT FUNDING PLAN AND MEASURE 
M PROGRAMMING (IN THOUSANDS) 
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LOCAL STREETS PROJECTS -
HEARN AVE IMPROVEMENTS 

PHASE 1 

PHASE 2 

PHASE 3 

£¤101 

SCTA - October 1, 2018 

Phase Total 
Measure 
M—LSP Other* Need 

1 $8,042 $1,300 $6,742 $0 

2 $1,825 $500 $1,325 $0 

3 $36,392 $7,200 $2,042 $27,150 

TOTALS $46,259 $9,000 $10,109 $27,150 

*Other includes: development fees, Prop 1B, Redevelopment Act (RDA) funds, gas 
taxes 

Total Measure M Expenditure Plan funding is $9,000,000. 
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LOCAL STREET PROJECT (LSP) 

FULTON ROAD IMPROVEMENTS AND FULTON 
ROAD INTERCHANGE AT ROUTE 12 

PROJECT SCOPE 

This project would add turn lanes and one through lane in 
each direction on Fulton Road and would build an inter-
change at Highway 12 and Fulton Road. 

ADDITIONAL PROJECT DETAILS 

The City of Santa Rosa implemented a phased delivery 
schedule for the Fulton Road Improvements as detailed 
below. 

Phase I — Widen Fulton Road. Phase I will overlay existing 
pavement, add bike lanes, curb/gutter, drainage and 
sidewalk on both sides of Fulton Road for a distance of 
approximately 2 miles between Wood Road and Guerneville 
Road in Santa Rosa. This phase will be constructed in two 
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segments: Wood Road to Piner Road and Piner Road to 
Guerneville Road. 

Phase II — Highway 12/Fulton Road Interchange. Phase II 

Guerneville Rd 

will convert the existing signalized intersection of Fulton 
Road and Highway 12 into a full interchange. 

PROJECT STATUS/SCHEDULE 

P
ar
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C
O

M
P

L
E

T
E

D Phase I: Construction from Wood Road to Piner Road was 
completed in 2008 using Developer Fees. Work on the 
environmental document from Piner Road to Guerneville 
Road was completed in 2017. 

PHASE 2 

Phase I is fully funded. Design progressed to 95% and Right 
of Way negotiations are in progress; construction funds are 

CURRENT FUNDING PLAN AND 
programmed for FY 2020–21. 

MEASURE M PROGRAMMING 
Phase II Work has not begun. 

PHASE TOTAL MEASURE OTHER* NEED
FISCAL YEAR 2019–20 APPROPRIATIONS 

M-LSP
AND DISBURSEMENTS 

The City of Santa Rosa carried forward a balance of $404,788 1 $19,760 $8,700 $11,060 $0 
from FY2018–19 for Design ($379,860) and Right of Way 
($24,928) activities. The City requested and received reim- 2 $50,000 $0 $0 $50,000 
bursement of $379,860 for Design and $24,928 for Right of 

TOTALS $69,760 $8,700 $11,060 $50,000Way. This closes out the appropriation. 

*OTHER includes development fees, gas taxes, and SB-1 funding. 

Total Measure M Expenditure Plan funding is $19,000,000. 
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4% 

Bicycle and 
Pedestrian 
Projects 
Program 

3 
Measure M contributes 4 percent of its revenue to the 

Bicycle and Pedestrian Projects program. Net funding 

in the account began with a balance of $2,040,762. 

Revenue to the program totaled $1,382,885 consisting 

of $1,015,358 in sales tax, $48,231 in interest, and 

$319,295 in reimbursements. Expenditures totaled 

$598,918, while adjustments totaled -$95,561, leaving 

an ending balance of $2,729,167 (See Table 1). 

The following table summarizes FY 2019–20 Bike / 

Ped Project program appropriations and expenditures: 

TABLE 6A. BIKE/PED PROJECTS PROGRAM REPORTING, FISCAL YEAR 2019–20 

Project Name Beginning 
Appropriation 

Balance 

FY 19-20 
Appropriation 

FY 19-20 
Expenditures 

Ending 
Appropriation 

Balance 

Santa Rosa Creek Trail $45,267 $0 $13,632 $31,635 

Central Sonoma Valley Trail $20,000 $0 $20,000 $0 

Arnold Drive Bike Lanes $0 $250,000 $217,128.84 $32,871 

NWPRR Trail $140,868 $0 $22,632 $118,236 

Access Across 101 — RP $247,011 $0 $1,221 $245,790 

Safety and Education $0 $13,000 $5,009 $7,991 

Totals $453,146 $263,000 $279,623 $436,523 

TABLE 6B. BIKE/PED PROGRAM EXPENDITURES — PROJECTS MANAGED BY SCTA 

Bike/Ped Project Name Expenditures 

SRTS Federal Project $319,295 

Totals $319,295 

The following exhibits describe the status of the six Bike/Ped projects receiving either an appropria-

tion or a disbursement during FY2019–20: 

https://217,128.84
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PEPPERMEASURE M BIKE/PED PROJECTS 
LABEL DESCRIPTION PROJECT SPONSOR 

1 Santa Rosa Creek Trail Santa Rosa 
2 Old Redwd Hwy/Mendo Ave/Sr Ave Corridor Santa Rosa !3 Central Sonoma Valley Trail Sonoma County RP L 

PETALUMA4 Sonoma/Schellville Trail Sonoma County RP 
6!5 Arnold Dr - Altimira MS to Hwy 12 Sonoma County TPW 

6 Petaluma River Trail Enhancement Project Petaluma 
7 Copeland Creek Trail - Rwd Dr. to RPXWY Rohnert Park 
8 Street Smart Sebastopol Program Sebastopol 
9 West County Trail Sonoma County TPW 

10 McCray Road Cloverdale 
11 Hwy 1 in Bodega Bay Sonoma County RP 
12 Foss Creek Trail Healdsburg 
13 NW Pacific Bike Path Segments NWPRR 0 1 42 614 Access Across HWY 101 - 101 Corridor Various 
15 Bike Safety Education - Countywide SC Bike Coalition 
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BICYCLE AND PEDESTRIAN PROJECTS 

SANTA	ROSA	CREEK	TRAIL 

PROJECT	SCOPE 

Close gaps along the Santa Rosa Creek Trail in Santa Rosa. 
This will create an east-west connection through central 
Santa Rosa. 

ADDITIONAL	PROJECT	DETAILS 

This project creates a new trail and connects to the existing 
Class 1 multi-use path along Santa Rosa Creek. While some 
locations have already been constructed, the frst two 
sections to be funded with Measure M money are located 
from Streamside Drive to Mission Circle (Phase 1) and from 
Dutton Avenue to Santa Rosa Creek (Phase 2). The third 
section, Dutton Avenue Access West Side (Phase 3), will 
provide an ADA accessible ramp from Dutton Avenue on the 
west side to the multiuse path along Santa Rosa Creek. 

PROJECT	STATUS	/	SCHEDULE 

Phase	1: Construction was completed for the Streamside to 
Mission Avenue path in 2014. 

Phase	2: Construction was completed for Dutton Avenue 
access path in 2012. 

Phase	3: Measure M will provide for all developmental phases 
of this phase of the project to construct an ADA ramp that 
complements the improvements of Phase 2. Funding for 
design has not be appropriated. 

FISCAL	YEAR	2019–20	APPROPRIATIONS	
AND	DISBURSEMENTS 

Phase	3: The City of Santa Rosa carried forward a balance of 
$45,267 for environmental studies from the previous fscal 
year. The City had expenditures and accruals in the amount 
of $12,159 for work done to complete a topographic survey 
to evaluate design options for the proposed project. The 
City carries forward a balance of $31,635for future years’ 
expenditures. 

PHASE TOTAL Measure M-BP OTHER* NEED 

1 $797 $379 $417 $0 

2 $518 $387 $131 $0 

3 TBD $633 $TBD TBD 

TOTALS TBD $1,399 $548 TBD 

Total Measure M Expenditure Plan funding is $1,450,000 
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BICYCLE/PEDESTRIAN PROJECTS -
SANTA ROSA CREEK TRAIL 

Phase 1 (complete): 
Streamside Drive to Mission 
Circle Expansion 

101 £¤

PINER 

LE 

GUERNEVILLE 

Phase 2 (complete): 
Dutton Avenue (East Side) 
to Santa Rosa Creek Gap: use on-street connector, 

no path along creek 

Phase 3 (scope/ED): 
Dutton Avenue (West Side) 
to Santa Rosa Creek 

101 Existing multi-use path £¤
New multi-use path - completed phase 1 

Proposed multi-use path - future phases LUDWIG 

SCTA - 10/4/2018 
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BICYCLE AND PEDESTRIAN PROJECTS 

CENTRAL SONOMA VALLEY BIKEWAY 

PROJECT SCOPE 

Create a safe route for pedestrians and bicyclists between 
Verano Avenue and Agua Caliente Road. There is currently 
no alternative through route to Highway 12 forcing pedes-
trians and bicyclists to use the shoulder of Highway 12 for 
such destinations as Flowery School, Larson Park, La Luz 
Community Center, Maxwell Farms Park and the Boys and 
Girls Club. 

ADDITIONAL PROJECT DETAILS 

This project will construct a bicycle and pedestrian pathway 
in multiple phases. The frst phase provides a pathway from 
Larsen Park to Highway 12. The second phase provides a 
pathway from Verano Avenue to Larson Park. The frst phase 
was split into two segments in order to build a portion of the 
pathway while right of way issues were resolved with Sonoma 
Valley Union School District. 

PROJECT STATUS / SCHEDULE 

Phases 1, 2, and 3: 

All three segments (Larson Park (1A), Flowery School (1B), 
and Verano Avenue Trail (1C) were completed this fscal 
year. The project included a bike/pedestrian pathway from 
Larson Park to Vailetti Drive and from Main Street along 
Verano Avenue to Sonoma Creek Bridge, improving access 
to Maxwell Farms Regional Park, Boys and Girls Club, 
Flowery Elementary School, and Sonoma Charter School. 
Construction work included asphalt paving, gravel shoul-
ders, grading and drainage, striping, signage, fencing, bike/ 
pedestrian bridge, and bollards. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

The Sonoma County Regional Parks Department rolled 
over a balance of $20,000 from the previous fscal year for 
Construction activities. Regional Parks invoiced and received 
reimbursement for the entire $20,000 in FY2019–20. 
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CURRENT FUNDING PLAN WITH MEASURE 
M PROGRAMMING (IN THOUSANDS) 

Phase Total Measure M-BP *Other Need 

1A $190 $63 $127 $0 

1B $162 $25 $137 $0 

1C $463 $95 $388 $0

ni
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Ê
Ernie Smith 

Community Park

SCTA - October 1, 2018 

t

BICYCLE/PEDESTRIAN PROJECTS -
CENTRAL SONOMA VALLEY TRAIL 

New bicycle/pedestrian path complete phase 1A 

New class I bicycle path complete phase 1C 

Existing bicycle/pedestrian path 

Possible future bicycle/pedestrian path 

s

s 
ve 

W 
Ave 

Completed by others (2017) 

New class I bicycle path complete phase 1B 
d 

Phase 1B 

TBD $0 $0 $0 TBDs 

e
Larson Park Completed 
Class I Trail, Phase 1A TOTALS $1,074 $183 $891 TBD 

*Fund Amount ($1000s) 
Source 
Park Mitigation Fees $115 
Measure L $175 
MTC Lifeline $500 
MTC TDA Article 3 $50 
State Parks per Capita $51 

Total Measure M Expenditure Plan funding is $1,900,000. 

Phase 1C 

Ct 
Maxwell Farms 
Regional Park 
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Trail along Verano Avenue, looking east. 
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BICYCLE AND PEDESTRIAN PROJECTS 

ARNOLD DRIVE BIKE PROJECT 

PROJECT SCOPE 

Build shoulders on Arnold Drive just north of the middle 
school to add bike lanes through Sonoma Developmental 
Center and Glen Ellen to Highway 12. This would continue the 
existing bike lane on Arnold Drive at Petaluma Avenue. 

ADDITIONAL PROJECT DETAILS 

This project proposes to widen Arnold Drive from PM 18.02 
to PM 18.27 to provide pedestrian and bike facilities. This 
shoulder widening project is in Glen Ellen and runs south from 
the Glen Ellen Market along the east side of Arnold Drive. 
Minor walls and guardrail installation are needed to widen this 
segment of Arnold Drive.  

PROJECT STATUS / SCHEDULE 

The County plans to complete a feasibility study for a future 
project along Arnold Drive. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

The County of Sonoma requested and received an appro-
priation in the amount of $250,000 to complete a feasibility 
study for bike lanes along Arnold Drive. The County received 
reimbursement and accruals in the amount of $217,129 and 
rolled over a balance of $32,871 for future years’ expenditures. 

CURRENT FUNDING PLAN WITH MEASURE 
M PROGRAMMING (IN THOUSANDS): 

TOTAL Measure M-BP OTHER NEED 

Phase 1 $250 $0 TBD 

Total Measure M Expenditure Plan funding is $2,000,000. 
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BICYCLE AND PEDESTRIAN PROJECTS 

NORTHWESTERN PACIFIC RAILROAD BIKE TRAIL 

PROJECT SCOPE 

Work with SMART (Sonoma Marin Area Rail Transit) to build 
a north-south bike path parallel to the Northwestern Pacifc 
Railroad track throughout Sonoma County. 

ADDITIONAL PROJECT DETAILS 

SMART completed National Environmental Policy Act (NEPA) 
compliance documentation in FY2017–18 for the entire 
Sonoma County portion of the project that Caltrans would 
allow under federal rules, from the Sonoma County line to 
the Northern Santa Rosa station. SMART will complete 100% 
design for the remainder of the Initial Operating Segment 
(IOS) within Sonoma County (Petaluma River to Railroad 
Square in Santa Rosa). SMART’s actions on environmental 
clearance and design will prepare the remainder of the IOS 
bike path for construction by various other agencies. 

The bike path from Novato to the south side of the Petaluma 
River is included in Phase 1 of the Highway 101 Marin Sonoma 
Narrows (MSN) project. 

101 BICYCLE / PEDESTRIAN PROJECTS -
NORTHWEST PACIFIC RAILROAD PATHWAY 

Cloverdale 

Healdsburg 

Windsor 

Sonoma County Airport 

Santa Rosa North 

Santa Rosa Downtown 

NEPA Rohnert Park 

Compliance 
Legend Cotati Design 
SMART Stations 

SONOMA COUNTY 
Existing 

Planned Petaluma North 
NWPR Pathway 

City Limits Petaluma Downtown 

Open Space/Park MARIN COUNTY 

SCTA - November 1, 2019 101 

PROJECT STATUS / SCHEDULE 

SMART anticipated using the entire $1 million for NEPA 
compliance and design of the IOS. SMART applied for 
advance funding to initiate environmental and design activi-
ties before FY 2014-15 when the funds were programmed. The 
subsequent contract awarded a design/build contract which 
only expends funds as the portions are completed. 

State environmental compliance was completed prior to 
federal compliance with the National Environmental Policy 
Act (NEPA). SMART used Measure M to complete NEPA 
compliance documentation. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

SMART had a carry forward balance of $140,868 for FY 
2019–20 for design. SMART requested and received reim-
bursements in the amount of $22,632 for design expenditures 
in FY 2019–20. SMART has a remaining appropriation balance 
of $118,236 for design to carry forward for future years’ 
expenditures. 

CURRENT FUNDING PLAN WITH 
MEASURE M PROGRAMMING 

TOTAL Measure M-BP OTHER* NEED 

TBD $1,000 $3,639 TBD 

Total Measure M Expenditure Plan funding is $1,000,000. 
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BICYCLE AND PEDESTRIAN PROJECTS 

ACCESS ACROSS 101 

PROJECT SCOPE 

Identify key east-west access points across Highway 101. This 
funding will be used for feasibility studies and be provided to 
four jurisdictions along the 101 corridor on a frst come, frst 
served basis, and will not exceed $250,000 per jurisdiction. 

ADDITIONAL PROJECT DETAILS 

This project category is open to all the jurisdictions adja-
cent to or bisected by Highway 101 through Sonoma County. 
Sponsors that have requested an appropriation include the 
Cities of Rohnert Park, Santa Rosa, and the Town of Windsor. 

Santa Rosa 
The City of Santa Rosa used $250,000 in Measure M program-
ming for a feasibility study and a Project Initiation Document 
(PID) for a Class I multi-use ADA accessible crossing over 
Highway 101 in the vicinity of Santa Rosa Junior College. 

Windsor 
The Town of Windsor used their appropriation to complete a 
feasibility study near central Windsor. 

Rohnert Park 
The City of Rohnert Park is using their appropriation to 

BICYCLE/PEDESTRIAN PROJECTS -
ACCESS ACROSS HWY 101 

CLOVERDALE Ê 
£101 ¤

HEALDSBURG 

WINDSOR 

SANTA ROSA 

SEBASTOPOL 

ROHNERT PARK 

COTATI 

SONOMA 

£¤ PETALUMA 
101

Study Area 
Dec. 1, 2017 

complete a feasibility study for multiple locations along the 
101 within the City limits. 

PROJECT STATUS / SCHEDULE 

Santa Rosa 
A feasibility study for a 101 crossing in the vicinity of Santa 
Rosa Junior college was completed in FY 2015-16. 

Windsor 
A feasibility study for a 101 crossing near Downtown 
Windsor was completed in FY 2017-18. 

Rohnert Park 
In April 2020 the City of Rohnert Park selected a consultant to 
conduct a feasibility study for a potential crossing. In May and 
June 2020, the City reviewed existing conditions and conducted 
a planning-level assessment of potential crossing alignments on 
Highway 101 at fve locations, including Copeland Creek, Rohnert 
Park Expressway, Hinebaugh Creek, “Industrial Park” (approx-
imately 0.75 miles south of the existing US 101 underpass at 
Golf Course Drive and 0.25 miles north of the existing over-
pass at Rohnert Park Expressway), and Business Park Drive/ 
State Farm Drive; and developed an online community survey 
which will be conducted in the next fscal year. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

Rohnert Park 
The City carried forward a balance of $247,011 in an open 
appropriation from the previous fscal year for use during the 
FY 2019–20. Rohnert Park received $1,221 in reimbursements 
for work completed in FY 2019–20 and carries forward a 
balance of $245,790 for future years’ expenditures. 

CURRENT FUNDING PLAN WITH MEASURE M 
PROGRAMMING (FIGURES SHOWN IN 1000S) 

Phase Total Measure M-BP Other* Need 

SR $693 $250 $443 $0 

W $250 $250 $0 $0 

RP $270 $250 $20 $0 

TBD $0 $0 $0 $0 

TOTALS $1,213 $750 $463 $0 

*“Other” funds include City funds and State Gas Tax. 

Total Measure M Expenditure Plan funding is $1,000,000. 
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BICYCLE AND PEDESTRIAN PROJECTS 

BICYCLE SAFETY AND EDUCATION 

PROJECT SCOPE 

Implement bicycle safety programs focused on educating the 
public and, in particular, school children. 

ADDITIONAL PROJECT DETAILS 

There are two project sponsors implementing two phases of 
the Bike Safety and Education Project. The Sonoma County 
Bicycle Coalition (SCBC) implements two phases of this 
project: Safe Routes to Schools (SRTS) and Bike Month. Safe 
Routes to Schools creates activities and materials to educate 
and promote safety through Education, Encouragement, 
Enforcement, Engineering and Evaluation (Five E’s). This 
work supports the SRTS phase being implemented by the 
SCTA, below. The Bike Month (AKA Bike to Work) is designed 
to encourage commuters to try bicycling to work, school or 
errands during the month of May and to increase the public’s 
awareness and respect for bicyclists. 

The Sonoma County Transportation Authority (SCTA) also 
implemented a Safe Routes to Schools phase. SCTA was 
responsible for the Countywide Safe Routes to Schools 
Program for the 18/19 fscal year and used Measure M funds 
to supplement that effort. 

PROJECT STATUS / SCHEDULE 

SCBC worked in coordination with SCTA to implement the 
Countywide Safe Routes to Schools Program and SCTA 
continues to expend funding received through a federal grant 
to implement the program. Measure M funds are used by 
SCTA as a match for the federal grant funding. 

The funds for the Bike to Work (BTW) phase are used to 
increase participation in Bike to Work Day and Bike Month 
activities and to produce advertisements and promotional 
material to encourage biking within Sonoma County. SCBC 
is the organizer for Bike to Work Month in Sonoma County. 
Each May, SCBC promotes Bike to Work Month and Bike to 
Work Day countywide by partnering with local government, 
businesses, non-proft organizations and hundreds of volun-
teers and supporters. 

The key goals of Bike Month and Bike to Work Day are to 
increase public awareness and safety for bicyclists, and to 
increase the number of people using bikes for everyday trans-
portation. This is achieved through outreach, education, and 
by providing the tools and information necessary for people 
to feel comfortable commuting by bike. This year, the Shelter 
in Place order issued by the Sonoma County Health Offcer in 
response to the COVID-19 pandemic prevented SCBC and the 
MTC from holding most of the usual Bike Month events. While 
Bike to Work Day, with its associated Energizer Stations and 
related activities, was re-scheduled to September, SCBC and 
the Region were able to pivot and offer a variety of virtual 
events to celebrate National Bike Month and continue to 
educate residents about safe & healthy cycling. 

PROMOTION & OUTREACH 

SCBC promoted multiple virtual Bike Month events through a 
variety of local media outlets, including but not limited to: 

• Argus Courier 
• Cloverdale Reveille 
• Community Voice 
• Healdsburg Tribune 
• Press Democrat 
• Sonoma County Gazette 
• Sonoma West Times & News 
• Windsor Times 

Events were also promoted on social media outlets including 
Facebook, Twitter, and Instagram and via SCBC’s e-news-
letter. Measure M logos appeared in a background slide in our 
virtual events. 

ONLINE WORKSHOPS & CLASSES 

Date Event Attendees 

4/24 Virtual Happy Hour 15 

5/6 Bike Chat: Cycling during the COVID-19 30 
Pandemic 

5/6 Smart Cycling Safety Class 4 

5/11 Smart Cycling 10 

5/13 Bike Chat: Women and Cycling 20 

5/13 Route Planning 4 

5/20 Bike Chat: E-Bikes 6 

5/25 Maintenance and Repair 8 

5/27 Bike Chat: Ask and Expert 10 

5/27 How to Buy a New or Used Bike 8 

Total 107 

FRIENDLY COMPETITION/SOCIAL SUPPORT 

Other virtual National Bike Month activities included a 
Facebook support group; a Pledge to Ride (followed up 
with weekly emails); a challenge group on Love to Ride 
(participants logged their goals, rides, and miles) and a 
photo scavenger hunt. SCBC’s Safe Routes to School staff 
created the Green Sneaker Challenge for schools and families 
throughout May, encouraging a variety of outdoor physical 
activities as well as online educational videos. 
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Crossing at Verano Avenue to Maxwell Regional Park (See Central Sonoma Valley Trail, p. 44) 

During the pandemic when gathering large crowds of people 
together was infeasible, Measure M funds allowed SCBC to 
continue to operate and deliver services, while pivoting to 
new delivery methods and media. If conditions permit, SCBC 
intends to re-activate its efforts to create a more “traditional” 
Bike to Work Day in September. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

SCBC requested and received an appropriation in the amount 
of $13,000 in FY 2019–20 for the Bike to Work phase. The 
Bicycle Coalition received $5,009 in disbursements and 
carried forward $7,991 for future years’ expenditures. 

The Sonoma County Transportation Authority used Measure 
M to leverage $319,295 of federal funds for the Countywide 
Safe Routes to Schools Program. 

CURRENT FUNDING PLAN WITH 
MEASURE M PROGRAMMING 

Phase Measure M—BP 

SCBC SRTS $576 

DHS SRTS $136 

SCBC BTW $167 

SCTA SRTS $260 

TOTALS $1,139 

Total Measure M Expenditure Plan funding is 
$1,200,000. 



 
 

5% 

Passenger Rail 
Program 

4 
Measure M contributes 5 percent of its revenue 

to the Passenger Rail Program. Net funding in 

the account began with a balance of $673,475. 

Revenue to the program totaled $1,290,906 

consisting of $1,269,197 in sales tax, $21,709 in 

interest (See Table 1). There were no expen-

ditures while SMART continues to pay down 

an inter-program loan. Principal and interest 

payments from Rail to LSP paid off and closed 

out the inter-program loan. 

Passenger Rail ending appropriation balance in FY 2014-15 was $0 and since then 

SMART had no new appropriations. Expenditures include, $572,500 in bond prin-

cipal payments, $160,709 in bond interest, $400,000 in inter-program LSP Loan 

Principal, $6,967 inter-program LSP loan interest, $375 in bond DAC fling fees and 

$344 Bond trustee expenses. 

TABLE 7. PASSENGER RAIL PROJECT PROGRAM REPORTING, FISCAL YEAR 2019–20 

Project Name Beginning 
Appropriation 

Balance 

FY 19–20 
Appropriation 

FY 19–20 
Expenditures 

Ending Appropriation 
Balance 

SMART $0 $0 $0 $0 

Note: RAIL expenditures include $572,500 in bond principal payments, $160,709 in bond interest, $400,000 in inter-program LSP Loan 
Principal, $6,967 inter-program LSP loan interest, $375 in bond DAC fling fees and $344 Bond trustee expenses. 
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PASSENGER RAIL PROJECT 

SONOMA MARIN AREA RAIL TRANSIT 

PROJECT SCOPE 

The Sonoma Marin Area Rail Transit (SMART) project is to 
provide passenger train service to Sonoma and Marin County 
residents along the Northwestern Pacifc (NWP) rail corridor 
that lies next to Highway 101. 

ADDITIONAL PROJECT DETAILS 

SMART passenger train service provides an attractive, high 
quality transportation alternative for thousands of commuters 
traveling within and between Sonoma and Marin counties 
as well as commuting to San Francisco. Since over half of 
all traffc entering Marin County from the north on Highway 
101 is destined for Marin County, providing rail service to 
San Rafael helps make a signifcant contribution to relieving 
congestion on Highway 101. SMART also provides rail service 
to the existing ferry terminal at Larkspur Landing enabling 
commuters to transfer to a San Francisco bound ferry. 

PROJECT STATUS / SCHEDULE 

Measure M funding provides only a portion of the overall 
funding needed to initiate passenger rail service. Additional 
funding was secured by a ballot measure in 2009 providing 
a secure funding source for SMART allowing a delivery 
schedule to be developed. SMART uses Measure M funding 
to develop station sites, improve rail crossings on local roads, 
and perform fnal engineering. Measure M funds are only used 
for expenditures in Sonoma County from the Marin/Sonoma 
County line north to Santa Rosa. SMART is phasing service as 
sections are completed. 

SMART is now in construction for the segment from Santa 
Rosa to north Windsor, with service to Healdsburg and 
Cloverdale expected subsequently. 

The frst phase of passenger rail operations between 
Santa Rosa and San Rafael was completed and service 
commenced in 2017. 

The segment from San Rafael to Larkspur is complete and 
service to the Larkspur station began in late 2019. 

FISCAL YEAR 2019–20 APPROPRIATIONS 
AND DISBURSEMENTS 

SMART had $0 in carry over from the prior year’s appro-
priations for the Rail program in construction. The SCTA 
disbursed $0 to SMART for construction activities this year. 
SMART has fully expended all appropriations. 
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SMART train on the Petaluma Haystack Landing Bridge, headed south, with the 101 Petaluma River Bridge.. 
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